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STANDARD FORM 30(continued)

A.

The purpose of this bilateral modification isto:

1) Incorporate the following Contract Change Proposals by reference to definitize Change Orders
PO0063, dated 22 Mar 02, and PO0073, dated 26 Jun 02.

i. CCP02-130; RDI-2 Network Flight Operations Analysis, Post-
Detect Telemetry System, dated 15 May 02
ii. CCP02-128; RDI-1 for Planning and Scheduling Plus, Weather
(excluding TIM and testing support), dated 15 May 02
iii. CCP02-147; Additional Operations Support to Acquisition (OSTA)
Tasks, PO0073, 09 Aug 02

2) Incorporate Contract Change Proposal 02-131, Deletion to RSA Work Plan for FY02 asaresult a
Stop Work Order, dated 22 Mar 02.

3) The contract action accounts for Operational Support to Acquisition (OSTA) for the Range
Standardization and Automation program. The total amount of this modification is $642,312,
which includes $632,060 in cost and $10,252 in associated award fee pools. CLINs 2002, 2007,
2010AA, 2010AB, 2010AC and Award Fee CLINs 2009AE, 2009AF, 2009AS, 2009AT are
changed as aresult of this modification.

All changes are denoted by a vertical linein theright margin.

B.

Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$176,786,709 to $177,418,769 an increase of $632,060.

(2) Section B — Supplies/Services and Price/Cost

FY 02 CLINs 2002 (Technica Services) isdecreased by $243,259, CLIN 2007 (RSA/SLRS Program
Support) isincreased by $400,985, 2009AE (Award Fee) isdecreased by $13,553, 2009AF (Award Feg) is
decreased by $2,259, 2009A S (Award Fee) isincreased by $22,341, 2009AT (Award Fee) isincreased by
$3,723, and 2010AA (Overtime) isincreased by $38,952, 2010AB (Travel) isincreased by $35,411,
2010AC Contractor Acquired Property (CAP) isincreased by $399,972. Pages B-13, B-14, B-15, B-16 and
B-17 are hereby superseded by the attached replacement pages B-13, B-14, B-15, B-16 and B-17 marked
“M odification P00084.”

Page B-38 (Summary) is hereby superseded by the attached replacement page B-38 marked “Modification

(3) Section G — Contract Administration Data
Summary for the Payment Office

Funding in the amount of $632,060 is obligated with this modification and added to ACRN CR. Page G-
1.2 ishereby superseded by the attached replacement page G-1.2 marked “Modification PO0084.”

All other contract terms and conditions remain unchanged.



F08650-00-C-0005
P00084
Page 3 of 10

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable
adjustment for CCP 02-128, dated 15 May 02, CCP 02-130, dated 15 May 02, CCP 02-131, dated 16 May
02, and CCP 02-147, dated 9 May 02. The contractor releases the government from any and al liability
under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to

the reference proposal.

T CAST ATEMHTHTTHT T
M odification PO0084
F08650-00-C-0005
Page 1 of 2
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CONTRACT] ESTIMATED
LINEITEM DESCRIPTION QTY [UNIT | COST
(CLIN)
2001|RESERVED 1 JO $ -
(Operations and Maintenance - 48hr range turn time)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ - $ -
2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 45116,054
(Operations and Mai ntenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45359313 $ (243259) $ 45116,054
2003RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ 328,255
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Basdine $7.97M
2003AA|Cost-Plus-Fixed Fee
From Change To
2003AA01Est. Cost $305,061 $305,061
From Change To
2003AA02Fixed Fee $23,194 $23,194
2003ABFirm Fixed Price
From Change To
$ - %0 $0
2004 RESERVED
2005 PRICE OPTION CLIN - 1 JO $ 188,633
WEATHER STATION OBSERVATIONSAT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 188,633 $ 188633
2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,444,811
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1444811 $ - $ 144811
2007|RSA/SLRS PROGRAM SUPPORT 1 JO $ 3,494,416
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 3093431 $ 400985 $ 3494416
F08650-00-C-0005
PO0084
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CONTRACT] ESTIMATED
LINEITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
2008DATA REQUIREMENTS 1 JO $NSP
2009 AWARD FEE POOL (IAW Award Fee Plan) Available Pool
2009AA(RESERVED $ -
01 Oct 01— 28 Feb 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ - $ -
2009ABRESERVED $ -
01 Mar 02— 31 Aug 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ - $ -
2009AJRESERVED $ -
01 Sep 02— 30 Sep 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ - $ -
2009ADAward Fee Pool Earned $ 1,189,249
01 Oct 01— 28 Feb 02 (Associated with CLIN 2002)
From Change To
Earned $ 1,189,249 $ 1,189,249
2009ABAward Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 1,478,865
01 Mar 02— 31 Aug 02 (Associated with CLIN 2002)
From Change To
Est. Cost $ 1492418 $ (13553) $ 1,478,865
2009AHAward Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 245231
01 Sep 02— 30 Sep 02 (Associated with CLIN 2002)
From Change To
Est. Cost $ 247490 $ (2259 $ 245231
2009AG-2009AJ RESERVED
2009AK|Award Fee Pool Earned $ 5,109
01 Oct 01— 28 Feb 02 (Associated with CLIN 2005)
From Change To
Earned $ 5100 $ - 3 5,109
2009AL{Award Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 6,131
01 Mar 02— 31 Aug 02 (Associated with CLIN 2005)
From Change To
Est. Cost $ 6131 $ - 3 6,131
F08650-00-C-0005
PO0084
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CONTRACT] ESTIMATED
LINEITEM|DESCRIPTION cost
(CLIN)
2009AM([Award Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 1,022
01 Sep 02— 30 Sep 02 (Associated with CLIN 2005)
From Change To
Est. Cost $ 102 $ - 3 1,022
2009ANAward Fee Pool Earned $ 39,130
01 Oct 01— 28 Feb 02 (Associated with CLIN 2006)
From Change To
Earned $ 39,130 $ 39,130
2009AHAward Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 46,956
01 Mar 02— 31 Aug 02 (Associated with CLIN 2006)
From Change To
Est. Cost $ 46,956 $ 46,956
2009AQAward Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 7,826
01 Sep 02— 30 Sep 02 (Associated with CLIN 2006)
From Change To
Est. Cost $ 7,826 $ 7,826
2009ARAward Fee Pool Earned $ 54,341
01 Oct 01— 28 Feb 02 (Associated with CLIN 2007)
From Change To
Earned $ 54341  $ - 3 54,341
2009A9Award Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 123,416
01 Mar 02— 31 Aug 02 (Associated with CLIN 2007)
From Change To
Est. Cost $ 101,075 $ 2341 $ 123416
2009AT|Award Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 20,613
01 Sep 02— 30 Sep 02 (Associated with CLIN 2007)
From Change To
Est. Cost $ 1680 $ 3723 $ 20,613
TOTAL PROPOSED AWARD FEE (*) $ 3,217,889
AWARD FEE EARNED $ 1,287,829
AWARD FEE (CLINS 2009AD-AT) (* ) Contingent Liability until FDO determination $ 1,930,060
F08650-00-C-0005
PO0084
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CONTRACT] ESTIMATED
LINE ITEM|DESCRIPTION QTY [UNIT | COST
(CLIN)
2010REIMBURSABLE SERVICES
(Non-fee bearing)
2010AA|Overtime 1 JO $ 5,884,432
From Change To
Est. Cost $ 5845480 $ 38952 $ 5884432
2010ABTravel and Per Diem 1 JO $ 807,755
From Change To
Est. Cost $ 772344 $ 35411 $ 807,755
2010AdContractor Acquired Property (CAP) 1 JO $ 11,206,065
From Change To
Funding $ 10,806,094 $ 399971 $ 11,206,065
Est. Amount Unfunded Funded
Est. Cost $ 11,206065 $ - $ 11,206,065
2010ADDownrange A& E 1 JO $ 1,590,000
From Change To
Est. Cost $ 1590,000 $ - $ 1590000
2010ABDownrange Construction 1 JO $ -
Basdline $2.77M
From Change To
Est. Cost $ - $ - 3 -
F08650-00-C-0005
PO0084
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ESTIMATED COSTS (CLINS2001—-2008)  (exclude 2002 & 2003) $ -
ESTIMATED COST (CLIN 2003) $ -
AWARD FEE (CLINS 2009AA — AC & 2009AG - AT) $ -
ESTIMATED COSTS (CLINS 2010AA - AE) $ -
TOTAL ESTIMATED AMOUNT FY02 $ -
ESTIMATED COSTS (CLINS2002—-2008)  (exclude 2003) $ 50243914
ESTIMATED COST (CLIN 2003) $ 328,255
AWARD FEE EARNED $ 1,287,829
AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination) $ 1,930,060
ESTIMATED COSTS (CLINS 2010AA - AE) $ 19,488,252
TOTAL ESTIMATED AMOUNT FY02 $ 73,278,310
TOTAL FUNDED AMOUNT FY(02 $  71,348250

F08650-00-C-0005
PO00B4
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SUMMARY

1. Total Phasein Price

2. Total Estimated Amount - FY 00

3A. Total Funded Amount - FY 01

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B. Total Funded Amount - FY 01

(CLINs1002-1010 [exclude 1009AA-AC])

4A. Total Estimated Amount - FY 02

(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B. Total Estimated Amount - FY 02

(CLINs 2002-2010 [exclude 2009AA-AC])
Total Funded Amount-FY02
(CLINs2002-2010 [exclude 2009AA-AC])

5A. Total Estimated Amount - FY 03

(CLINs 3001, 3003-3010 [exlude 3009AD-AF])

5B. Total Estimated Amount - FY 03

(CLINs 3002-3010 [exclude 3009AA-AC])

6A. Total Estimated Amount - FY 04

(CLINS 4001, 4003-4010 [exclude 4009AD-AF])

6B. Total Estimated Amount- FY 04

(CLINs 4002-4010 [exclude 4009AA-AC])

7A. Total Estimated Amount - FY 05

(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B. Total Estimated Amount - FY 05

(CLINs 5002-5010 [exclude 5009AA-AC))

8A. Total Estimated Amount - FY 06

(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B. Total Estimated Amount - FY 06

(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06

(Items1, 2, 3A, 4A,5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06

(Items, 2, 3B, 4B, 5B, 6B, 7B, 8B)

F08650-00-C-0005
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* B &

142597
35,223,527

70,704,392

73,278,310

71,348,250

65,071,355

66,412,979

66,026,967

67,413,708

67,043,822

68,470,251

68,711,694

70,178,988

302,219,962

451,824,752

F08650-00-C-0005
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PART | - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA
A. CONTRACT ADMINISTRATIVE INFORMATION
G900 ACCOUNTING AND APPROPRIATION DATA
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $63,939,082
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $481,042
CcC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $15,875
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $62,535
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,847,200
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $230,900
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $34,635
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $279,004
cJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,128
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,695,758
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $170,468
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $17,049
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D 18 010000 554R0 35856F 662400 F62400 $300,000
CQ 5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F62400 $91,252
CR 5723400 302 83LE 252R1E 010000 554R0 35953F 662400 F62400 $632,060  $757,322
Cs 5723400 302 83L E 264D00 010000 59200 35879F 662400 F62400 $19,000
Total FY02 $71,348,250 |

PRs obligated under this modification:
PR Number Amount ACRN

F700M S20840200  $632,060.00 CR

F08650-00-C-0005
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